
US Army Corps of Engineers 
BUILDING STRONG 



Overview: 
§  Dredging Schedule 
§  Maintenance Dredging Projects 
§  Deepening Projects 
§  Other Projects 



Hopper	
  
Mechanical	
  
Pipeline	
  

LEGEND	
  

Project	
   Dredge	
  Type	
   Quan7ty	
  
(CY)	
  

Placement	
  
Site	
   Adver7se	
   Bid	
  Opening	
   Award	
  

SB	
  	
  
Set	
  -­‐Aside	
  (Y/

N)	
  

	
  Env.	
  
No-­‐Work	
  
Windows	
  

2013	
   2014	
  
OCT	
   NOV	
   DEC	
   JAN	
   FEB	
   MAR	
   APR	
   MAY	
   JUN	
   JUL	
   AUG	
   SEP	
  

	
  Maintenance	
  Dredging	
  	
  
Fire	
  Island,	
  NY	
   Pipeline	
   1,909,000	
   Beach	
   25-­‐Feb-­‐13	
   2-­‐Jul-­‐13	
   16-­‐Jul-­‐13	
   N	
   4/15	
  –	
  8/15	
  
NY	
  Harbor:	
  Red	
  Hook	
  
Flats	
  Anch	
   Mechanical	
   970,000	
   HARS	
   19-­‐Jun-­‐13	
   16-­‐Jul-­‐13	
   8-­‐Aug-­‐13	
   N	
   2/1	
  –	
  5/31	
  

NY/NJ	
  Chan:	
  	
  
Ward	
  Pt,	
  AK	
  &	
  
Seguine	
  Pt	
  

Mechanical	
   	
  713,000	
   Upland	
  &	
  
HARS	
   29-­‐Apr-­‐13	
   6-­‐Jun-­‐13	
   13-­‐Aug-­‐13	
   N	
   2/1	
  –	
  7/31	
  

NY	
  Harbor:	
  Sandy	
  
Hook	
   Mechanical	
   230,000	
   HARS	
   2-­‐Aug-­‐13	
   6-­‐Sep-­‐13	
   17-­‐Sep-­‐13	
   N	
   1/15	
  –	
  3/31	
  

Jones	
  Inlet,	
  NY	
   Pipeline	
   650,000	
   Beach	
   9-­‐Aug-­‐13	
   23-­‐Sep-­‐13	
   27-­‐Sep-­‐13	
   N	
   3/31	
  –	
  9/30	
  

LI	
  Intracoastal	
  
Waterway,	
  NY	
   Pipeline	
  	
   30,000	
   Beach	
   8-­‐Oct-­‐13	
   8-­‐Nov-­‐13	
   20-­‐Nov-­‐13	
   Y	
   1/15	
  –	
  9/30	
  

	
  
	
  
	
  

Great	
  Kills	
  Harbor,	
  
NY	
   Pipeline	
   250,000	
   Beach	
   31-­‐Oct-­‐13	
   30-­‐Nov-­‐13	
   15-­‐Dec-­‐14	
   N	
   1/1	
  –	
  5/31	
  

Bay	
  Ridge	
  &	
  Red	
  
Hook	
  Channel	
   Mechanical	
   125,000	
   HARS	
   28-­‐Jul-­‐14	
   27-­‐Aug-­‐14	
   10-­‐Sep-­‐14	
   N	
   TBD	
  

Browns	
  Creek,	
  NY	
   Pipeline	
   20,000	
   Upland	
   17-­‐Aug-­‐14	
   16-­‐Sep-­‐14	
   30-­‐Sep-­‐14	
   Y	
   6/1	
  –	
  9/30	
  
Great	
  South	
  Bay,	
  NY	
   Pipeline	
   100,000	
   Beach	
   7-­‐Jan-­‐14	
   6-­‐Feb-­‐14	
   20-­‐Feb-­‐14	
   Y	
   1/15	
  –	
  9/30	
  
Lake	
  Montauk	
  
Harbor,	
  NY	
   Pipeline	
   15,000	
   Beach	
   17-­‐Aug-­‐14	
   16-­‐Sep-­‐14	
   30-­‐Sep-­‐14	
   Y	
   1/15	
  –	
  9/30	
  

Cheesequake	
  Creek,	
  
NJ	
   Mechanical	
   10,000	
   Upland	
   6-­‐Aug-­‐14	
   5-­‐Sep-­‐14	
   19-­‐Sep-­‐14	
   Y	
   TBD	
  

Newark	
  Bay,	
  NJ	
   Mechanical	
   200,000	
   Upland	
   25-­‐Feb-­‐14	
   27-­‐Mar-­‐14	
   10-­‐Apr-­‐14	
   N	
   2/1	
  –	
  5/31	
  
Raritan	
  Riv	
  to	
  Arthur	
  
Kill	
  Cutoff	
   Mechanical	
   270,000	
   HARS	
   16-­‐Jan-­‐14	
   18-­‐Feb-­‐14	
   18-­‐Mar-­‐14	
   N	
   TBD	
  

Raritan	
  Riv,	
  NJ	
   Mechanical	
   178,000	
   Upland	
   27-­‐Apr-­‐14	
   27-­‐May-­‐14	
   10-­‐Jun-­‐14	
   N	
   11/15	
  –	
  6/30	
  
Sandy	
  Hook	
  Bay	
  at	
  
Leonardo,	
  NJ	
  

Pipeline/	
  
Mechanical	
   45,000	
   Upland	
   17-­‐Aug-­‐14	
   16-­‐Sep-­‐14	
   30-­‐Sep-­‐14	
   Y	
   TBD	
  

Shark	
  River,	
  NJ	
   Pipeline	
   187,000	
   Beach	
   3-­‐Aug-­‐14	
   2-­‐Sep-­‐14	
   15-­‐Sep-­‐14	
   Y	
   1/15-­‐5/31	
  
Shoal	
  Harbor	
  &	
  
Compton	
  Creek,	
  NJ	
   Pipeline	
   150,000	
   Upland	
   15-­‐Nov-­‐13	
   15-­‐Dec-­‐13	
   29-­‐Dec-­‐13	
   Y	
   11/1	
  –	
  5/31	
  

Shrewsbury	
  River,	
  NJ	
   Pipeline	
   120,000	
   Beach	
   3-­‐May-­‐14	
   2-­‐Jun-­‐14	
   16-­‐Jun-­‐14	
   Y	
   1/1	
  –	
  5/31	
  

Hudson	
  River,	
  NY	
  
N.	
  Germantown	
   Hopper	
   186,000	
   Upland	
   7-­‐May-­‐12	
   29-­‐Jun-­‐12	
   7-­‐Aug-­‐12	
   N	
   3/1	
  –	
  8/15	
  

Hudson	
  River,	
  NY	
   Hopper	
   270,000	
  –	
  
270,000	
   Upland	
   17-­‐Jun-­‐14	
   17-­‐Jul-­‐14	
   1-­‐Aug-­‐14	
   N	
   3/1	
  -­‐	
  8/15	
  

NY/NJ	
  Chan:	
  Perth	
  
Amboy	
   Mechanical	
   250,000	
   HARS/	
  

Upland	
   28-­‐April-­‐14	
   28-­‐May-­‐14	
   12-­‐Jun-­‐14	
   N	
   2/1	
  –	
  7/31	
  

FY14 O&M Dredging Program 



Hopper	
  
Mechanical	
  
Pipeline	
  

LEGEND	
  FY14 New Work Dredging Program & Other Work 

Project	
   Dredge	
  
Type	
   Quan7ty	
  (CY)	
  Placement	
  Site	
   Adver7se	
   Bid	
  Opening	
   Award	
  

SB	
  	
  
Set	
  -­‐Aside	
  
(Y/N)	
  

	
  Env.	
  
No-­‐Work	
  
Windows	
  

2013	
   2014	
  
OCT	
   NOV	
   DEC	
   JAN	
   FEB	
   MAR	
   APR	
   MAY	
   JUN	
   JUL	
   AUG	
   SEP	
  

Harbor	
  Deepening	
  
Arthur	
  Kill,	
  	
  	
  	
  
S-­‐AK-­‐3,	
  incl	
  PE,	
  
KVK	
  

Mechanical	
   1,320,800	
   Upland,	
  HARS,	
  &	
  
Reef	
   27-­‐Aug-­‐12	
   5-­‐Dec-­‐12	
   31-­‐Jan-­‐13	
   N	
   15	
  Mar	
  –	
  

	
  31	
  May	
  

SRUC	
  	
  (S-­‐SR-­‐1)	
   Mechanical	
   474,150	
   HARS	
   31-­‐May-­‐13	
   1-­‐July-­‐13	
   26-­‐July-­‐13	
   N	
   1	
  Feb	
  –	
  31	
  
May	
  

SRUC	
  (S-­‐SR-­‐2)	
   Mechanical	
   722,560	
   HARS	
   19-­‐July-­‐13	
   22-­‐Aug-­‐13	
   24-­‐Sep-­‐13	
   N	
   15	
  Nov	
  –	
  31	
  
May	
  

Other	
  Projects	
  
WOSI	
  
PL84-­‐99,	
  NY	
   Hopper	
   450,000	
   Beach	
   21-­‐Jul-­‐13	
   20-­‐Aug-­‐13	
   27-­‐Aug-­‐13	
   N	
   15	
  Jan	
  –	
  

30	
  Sep	
  
Westhampton	
  
Interim,	
  NY	
  

Pipeline/	
  
Hopper	
   1,008,000	
   Beach	
   16-­‐Sep-­‐13	
   18-­‐Oct-­‐13	
   9-­‐Dec-­‐13	
   N	
   15	
  Jan	
  –	
  	
  

15	
  May	
  
Port	
  
Monmouth,	
  NJ	
   Hopper	
   391,000	
   Beach	
   16-­‐Dec-­‐13	
   30-­‐Jan-­‐14	
   12-­‐feb-­‐14	
   N	
   N/A	
  

Atlandc	
  Coast	
  of	
  
NJ:	
  Sea	
  Bright	
  to	
  
Monmouth	
  

Hopper	
   2,175,000	
   Beach	
   30-­‐Apr-­‐13	
   11-­‐Jun-­‐13	
   19-­‐Jun-­‐13	
   N	
   15	
  Mar	
  –	
  31	
  
Aug	
  

Atlandc	
  Coast	
  of	
  	
  
NJ:	
  Belmar	
  to	
  
Manasquan	
  

Hopper	
  	
   1,500,000	
   Beach	
   4-­‐Jun-­‐13	
   9-­‐Jul-­‐13	
   24-­‐Jul-­‐13	
   N	
   15	
  Mar	
  –	
  31	
  
Aug	
  

Atlandc	
  Coast	
  of	
  
NJ:	
  Long	
  Branch	
   Hopper	
   3,300,000	
   Beach	
   12-­‐Jun-­‐13	
   2-­‐Aug-­‐13	
   15-­‐Aug-­‐13	
   N	
   15	
  Mar	
  –	
  31	
  

Aug	
  
Atlandc	
  Coast	
  of	
  
NJ:	
  Asbury	
  Park	
  
to	
  Avon	
  

Hopper	
   1,200,000	
   Beach	
   2-­‐Aug-­‐13	
   18-­‐Sep-­‐13	
   27-­‐Sep-­‐13	
   N	
   15	
  Mar	
  –	
  31	
  
Aug	
  

Raritan	
  to	
  Sandy	
  
Hook,	
  
Keansburg,	
  NJ	
  

Hopper	
   1,135,000	
   Beach	
   3-­‐Apr-­‐13	
   3-­‐Jul-­‐13	
   16-­‐Sep-­‐13	
   N	
   15	
  Mar	
  –	
  31	
  
Aug	
  

Maetuck	
  Inlet,	
  
NY	
   Pipeline	
   100,000	
   Beach	
   10-­‐Oct-­‐13	
   12-­‐Nov-­‐13	
   15-­‐Nov-­‐13	
   N	
   15	
  Jan	
  –	
  30	
  

Sep	
  



Project	
   Dredge	
  	
  
Type	
  

Quan7ty	
  
(CY)	
   Placement	
  Site	
  

SB	
  	
  
Set	
  -­‐Aside	
  
(Y/N)	
  

	
  Env.	
  
No-­‐Work	
  
Windows	
  

FY15	
   FY16	
   FY17	
   FY18	
  

1st	
  	
  
Qtr	
  

2nd	
  	
  	
  
Qtr	
  

3rd	
  	
  
Qtr	
  

	
  
4th	
  	
  
Qtr	
  
	
  

1st	
  	
  
Qtr	
  

2nd	
  	
  	
  
Qtr	
  

3rd	
  	
  
Qtr	
  

4th	
  	
  
Qtr	
  

1st	
  	
  
Qtr	
  

2nd	
  	
  	
  
Qtr	
  

3rd	
  	
  
Qtr	
  

4th	
  	
  
Qtr	
  

1st	
  	
  
Qtr	
  

2nd	
  	
  	
  
Qtr	
  

3rd	
  	
  
Qtr	
  

4th	
  	
  
Qtr	
  

Maintenance	
  Dredging	
  
Bugermilk	
  Channel	
   Mechanical	
   91K	
   Processing/	
  

Upland	
   N	
   15	
  Nov	
  –	
  	
  
31	
  May	
  

East	
  Rockaway	
   Pipeline/	
  
Hopper	
   150-­‐200K	
   Beach	
   N	
   1	
  Apr	
  –	
  	
  	
  	
  	
  	
  	
  	
  	
  

30	
  Sep	
  
New York Harbor: 
Sandy Hook Channel Mechanical	
   150K	
   HARS	
   N	
   1	
  Jan	
  –	
  	
  	
  	
  	
  	
  	
  	
  	
  31	
  

May	
  
Hudson River: 
Castleton to New 
Baltimore Reach 

Hopper	
   150K	
   Upland	
   N	
   1	
  Mar	
  –	
  	
  
1	
  Aug	
  

Jamaica	
  Bay	
   Hopper	
   400K	
   Upland	
  /	
  Beach,	
  
HARS	
   N	
   N/A	
  

Fire	
  Island	
  Inlet,	
  NY	
   Pipeline	
   1,000K	
   Beach	
   Y	
   15	
  Jan	
  –	
  	
  	
  	
  	
  	
  	
  	
  	
  
30	
  Sep	
  

East River Mechanical 400K HARS N	
   1	
  Jul	
  –	
  	
  30	
  Sep	
  

Moriches	
  Inlet	
  	
   Pipeline	
   250K	
   Beach	
   N	
   15	
  Jan	
  –	
  	
  
30	
  Sep	
  

Newark	
  Bay	
   Mechanical	
   100-­‐150K	
   Processing/	
  
Upland	
   N	
   1	
  Feb	
  –	
  	
  

31	
  May	
  

NY	
  &	
  NJ	
  Channels	
   Mechanical	
   60-­‐200K	
  
HARS,	
  

Processing/	
  
Upland	
  

N	
   15	
  Nov	
  –	
  	
  
15	
  Jul	
  

Shinnecock	
  Inlet,	
  NY	
   Pipeline	
   400k	
   Beach	
   N	
   15	
  Jan	
  –	
  30	
  
Sep	
  

Port	
  Jersey	
  Channel	
   Mechanical	
   70K	
   Processing/	
  
Upland	
   N	
   1	
  Feb	
  –	
  

	
  31	
  May	
  
Harbor	
  Deepening	
  	
  
Arthur	
  Kill,	
  S-­‐AK-­‐3	
   Mechanical	
   1,223K	
   Upland,	
  HARS,	
  &	
  

Reef	
   N	
   15	
  Mar	
  –	
  
	
  31	
  May	
  

Arthur	
  Kill,	
  S-­‐AK-­‐4	
  
(40	
  h)	
   Mechanical	
   538K	
   Upland,	
  HARS,	
  &	
  

Reef	
   N	
   15	
  Mar	
  –	
  
	
  31	
  May	
  

Other	
  Projects	
  
Sandy	
  Hook	
  to	
  Barnegat	
  
Inlet	
   Hopper	
   1,000K	
   Beach	
   N	
   1	
  Apr	
  –	
  	
  

1	
  Nov	
  

Westhampton	
  Interim	
   Pipeline/	
  
Hopper	
   200K	
   Beach	
   N	
   15	
  Jan	
  –	
  	
  

15	
  May	
  

Port	
  Monmouth,	
  NJ	
   Hopper	
   392K	
   Beach	
   N	
   TBD	
  

FY15–FY18 O&M, New Work  
Dredging Program & Other Work 

Hopper	
  
Mechanical	
  
Pipeline	
  

LEGEND	
  



Fire Island Inlet, NY 

QUANTITY	
  TO	
  BE	
  DREDGED: 1,909,000	
  CY	
  

CONTRACT	
  DEPTH: 16	
  h	
  
(+2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   2007	
  

EQUIPMENT:	
   Pipeline	
  

PLACEMENT	
  SITES:	
   Beach	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  	
  
15	
  April	
  –	
  15	
  August	
  



NY Harbor: Red Hook Flats Anchorage 

QUANTITY	
  TO	
  BE	
  DREDGED: 970,000	
  CY	
  

CONTRACT	
  DEPTH: 

45	
  h	
  (+2	
  h	
  Overdepth)	
  
40	
  h	
  (+2	
  h	
  Overdepth)	
  

and	
  
35	
  h	
  	
  (+	
  2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand,	
  Silt	
  &	
  Clay	
  	
  	
  

LAST	
  DREDGED:	
  	
   2001	
  	
  

EQUIPMENT:	
   Mechanical	
  

PLACEMENT	
  SITES:	
   HARS	
  	
  

ISSUES:	
  	
  	
   
No	
  Work	
  Windows:	
  	
  	
  	
  	
  

1	
  February	
  -­‐	
  	
  	
  
31	
  May	
  



NY & NJ Channels: Arthur Kill, Seguine Point and 
Ward Point Bend 

QUANTITY	
  TO	
  BE	
  DREDGED: 713,000	
  CY	
  

CONTRACT	
  DEPTH: 35	
  h	
  	
  
(+	
  2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand,	
  Silt	
  &	
  Clay	
  

LAST	
  DREDGED:	
  	
   2004	
  &	
  2008	
  

EQUIPMENT:	
   Mechanical	
  

PLACEMENT	
  SITES:	
   HARS	
  and	
  Processing/
Upland	
  	
  

ISSUES:	
  	
  	
   
No	
  Work	
  Windows:	
  	
  

15	
  November	
  -­‐	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  15	
  
July	
  



New York Harbor: Sandy Hook Channel 

QUANTITY	
  TO	
  BE	
  DREDGED: 230,000	
  

CONTRACT	
  DEPTH: 35	
  h	
  
(+2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   2012	
  

EQUIPMENT:	
   Mechanical	
  

PLACEMENT	
  SITES:	
   HARS	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  	
  
15	
  Jan	
  –	
  31	
  March	
  



Jones Inlet, NY 

QUANTITY	
  TO	
  BE	
  DREDGED: 650,000	
  

CONTRACT	
  DEPTH: 14	
  h	
  
(+2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   2008	
  

EQUIPMENT:	
   Pipeline	
  

PLACEMENT	
  SITES:	
   Beach	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  	
  
31	
  March	
  –	
  30	
  September	
  



Long Island Intracoastal Waterway, NY 

QUANTITY	
  TO	
  BE	
  DREDGED: 30,000	
  CY	
  

CONTRACT	
  DEPTH: 6	
  h	
  	
  
(+	
  2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   2012	
  

EQUIPMENT:	
   Pipeline	
  Dredge	
  

PLACEMENT	
  SITES:	
   Beach	
  

ISSUES:	
  	
  	
   
No	
  Work	
  Windows:	
  	
  

15	
  January	
  -­‐	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
30	
  September	
  



Great Kills Harbor, NY 

QUANTITY	
  TO	
  BE	
  DREDGED: 250,000	
  

CONTRACT	
  DEPTH: 10	
  h	
  
(+2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   2002-­‐2003	
  

EQUIPMENT:	
   Pipeline	
  

PLACEMENT	
  SITES:	
   Beach	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  	
  
1	
  January	
  –	
  31	
  May	
  



Bay Ridge and Red Hook Channels, NY 

QUANTITY	
  TO	
  BE	
  DREDGED: 125,000	
  

CONTRACT	
  DEPTH: 34	
  h	
  
(+2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Silty	
  Sand	
  

LAST	
  DREDGED:	
  	
   1989	
  

EQUIPMENT:	
   Mechanical	
  

PLACEMENT	
  SITES:	
   HARS	
  or	
  Upland	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  	
  
1	
  February	
  –	
  31	
  May	
  



Browns Creek, NY 

QUANTITY	
  TO	
  BE	
  DREDGED: 20,000	
  CY	
  

CONTRACT	
  DEPTH: 
6	
  h	
  (+2	
  h	
  Overdepth)	
  

and	
  
4	
  h	
  (+2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand,	
  Silt	
  and	
  Clay	
  

LAST	
  DREDGED:	
  	
   2005	
  

EQUIPMENT:	
   Pipeline	
  

PLACEMENT	
  SITES:	
   Upland	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  	
  
1	
  June	
  –	
  30	
  September	
  



Great South Bay, NY 

QUANTITY	
  TO	
  BE	
  DREDGED: 100,000	
  CY	
  

CONTRACT	
  DEPTH: 10	
  h	
  
(+2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   1992	
  

EQUIPMENT:	
   Pipeline	
  

PLACEMENT	
  SITES:	
   Beach	
  

ISSUES:	
  	
  	
   
No	
  Work	
  Windows:	
  	
  

15	
  January	
  –	
  	
  
30	
  September	
  



Lake Montauk Harbor, NY 

QUANTITY	
  TO	
  BE	
  DREDGED: 15,000	
  CY	
  

CONTRACT	
  DEPTH: 12	
  h	
  
(+2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   2011	
  

EQUIPMENT:	
   Pipeline	
  

PLACEMENT	
  SITES:	
   Beach	
  

ISSUES:	
  	
  	
   
No	
  Work	
  Windows:	
  	
  

15	
  January	
  –	
  	
  
30	
  September	
  



Cheesequake Creek, NJ 

QUANTITY	
  TO	
  BE	
  DREDGED: 10,000	
  CY	
  

CONTRACT	
  DEPTH: 

5	
  h	
  (+2	
  h	
  Overdepth)	
  
4	
  h	
  (+2	
  h	
  Overdepth)	
  

and	
  
3	
  h	
  (+2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   1988-­‐1989	
  
(By	
  State	
  of	
  NJ)	
  

EQUIPMENT:	
   Mechanical	
  

PLACEMENT	
  SITES:	
   Upland	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  	
  
15	
  November	
  –	
  31	
  May	
  



Newark Bay, NJ 

QUANTITY	
  TO	
  BE	
  DREDGED: 200,000	
  CY	
  

CONTRACT	
  DEPTH: 40	
  h	
  
(+1	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Silt	
  and	
  Clay	
  

LAST	
  DREDGED:	
  	
   2008	
  

EQUIPMENT:	
   Mechanical	
  

PLACEMENT	
  SITES:	
   Upland	
  

ISSUES:	
  	
  	
   

No	
  Work	
  Windows:	
  	
  
1	
  February	
  –	
  31	
  May	
  

(pordon	
  of	
  Main	
  Channel	
  
only)	
  



Raritan River to Arthur Kill Cut-Off 

QUANTITY	
  TO	
  BE	
  DREDGED: 270,000	
  CY	
  

CONTRACT	
  DEPTH: 20	
  h	
  
(+	
  2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Silt	
  and	
  Clay	
  

LAST	
  DREDGED:	
  	
   2000	
  

EQUIPMENT:	
   Mechanical	
  

PLACEMENT	
  SITES:	
   HARS	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  
TBD	
  



Raritan River, NJ 

QUANTITY	
  TO	
  BE	
  DREDGED: 178,000	
  CY	
  

CONTRACT	
  DEPTH: 24	
  h	
  
(+1	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Silt	
  and	
  Clay	
  

LAST	
  DREDGED:	
  	
   2008	
  

EQUIPMENT:	
   Mechanical	
  

PLACEMENT	
  SITES:	
   Upland	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  
15	
  Nov	
  –	
  30	
  June	
  



Sandy Hook Bay at Leonardo, NJ 

QUANTITY	
  TO	
  BE	
  DREDGED: 45,000	
  CY	
  

CONTRACT	
  DEPTH: 8	
  h	
  
(+2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   

Gravel,	
  Sand,	
  	
  
Silt	
  and	
  Clay	
  

LAST	
  DREDGED:	
  	
   1991	
  

EQUIPMENT:	
   Pipeline/Mechanical	
  

PLACEMENT	
  SITES:	
   Upland	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  
TBD	
  



Shark River, NJ 

QUANTITY	
  TO	
  BE	
  DREDGED: 187,000	
  CY	
  

CONTRACT	
  DEPTH: 
12	
  h	
  (+2	
  h	
  Overdepth)	
  

and	
  
8	
  h	
  (+2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   2008	
  

EQUIPMENT:	
   Pipeline	
  

PLACEMENT	
  SITES:	
   Beach	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  
1	
  January	
  –	
  31	
  May	
  



Shoal Harbor and Compton Creek, NJ 

QUANTITY	
  TO	
  BE	
  DREDGED: 150,000	
  CY	
  

CONTRACT	
  DEPTH: 
12	
  h	
  (+2	
  h	
  Overdepth)	
  

and	
  
8	
  h	
  (+2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   1998	
  

EQUIPMENT:	
   Pipeline	
  

PLACEMENT	
  SITES:	
   Upland	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  
1	
  November	
  –	
  31	
  May	
  



Shrewsbury River, NJ 

QUANTITY	
  TO	
  BE	
  DREDGED: 120,000	
  CY	
  

CONTRACT	
  DEPTH: 

12	
  h	
  (+2	
  h	
  Overdepth)	
  
9	
  h	
  (+2	
  h	
  Overdepth)	
  

and	
  
6	
  h	
  (+2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   2011	
  

EQUIPMENT:	
   Pipeline	
  

PLACEMENT	
  SITES:	
   Beach	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  
1	
  January	
  –	
  31	
  May	
  



Hudson River: North Germantown Reach, NY 

QUANTITY	
  TO	
  BE	
  DREDGED: 186,000	
  CY	
  

CONTRACT	
  DEPTH: 32	
  h	
  	
  
(+	
  1	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   2001	
  

EQUIPMENT:	
   Hopper	
  Dredge	
  

PLACEMENT	
  SITES:	
   Upland	
  	
  

ISSUES:	
  	
  	
   
No	
  Work	
  Windows:	
  	
  

1	
  March	
  -­‐	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
15	
  August	
  



Hudson River, NY 

QUANTITY	
  TO	
  BE	
  DREDGED: 200,000	
  CY	
  –	
  270,000	
  CY	
  

CONTRACT	
  DEPTH: 32	
  h	
  	
  
(+	
  1	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   1998	
  and	
  2001	
  

EQUIPMENT:	
   Hopper	
  Dredge	
  

PLACEMENT	
  SITES:	
   Upland	
  	
  

ISSUES:	
  	
  	
   
No	
  Work	
  Windows:	
  	
  

1	
  March	
  -­‐	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
15	
  August	
  



NY/NJ Channels: Perth Amboy 

QUANTITY	
  TO	
  BE	
  DREDGED: 621,000	
  CY	
  (If	
  HARS)	
  
357,000	
  CY	
  (If	
  Upland)	
  

CONTRACT	
  DEPTH: 37	
  +	
  2	
  (If	
  HARS)	
  
35	
  +	
  2	
  (If	
  Upland)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Silt	
  &	
  Clay	
  

LAST	
  DREDGED:	
  	
   November	
  2001	
  

EQUIPMENT:	
   Mechanical	
  

PLACEMENT	
  SITES:	
   HARS	
  /	
  Upland	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  
1	
  Feb	
  –	
  31	
  July	
  



NY & NJ 50’ Harbor Deepening Project 

CONTRACT STATUS AWARD(ED) CUBIC	
  YARD 

Kill	
  Van	
  Kull	
  Contract	
  2 Complete -­‐ -­‐ 

Ambrose	
  Contract	
  2a Complete -­‐ -­‐ 

Port	
  Elizabeth	
  Channel Complete -­‐ -­‐ 

Newark	
  Bay	
  Contract	
  1	
   Complete -­‐ -­‐ 

Kill	
  Van	
  Kull	
  Contract	
  1	
   Complete -­‐ -­‐ 

Anchorage,	
  Contract	
  1b Complete -­‐ -­‐ 

Ambrose,	
  Contract	
  2b Complete -­‐ -­‐ 

Anchorage,	
  Contract	
  2 Complete -­‐ -­‐ 

Port Jersey, Contract 4 complete -­‐ -­‐ 

Newark	
  Bay,	
  Contract	
  2 complete -­‐ 

Arthur	
  Kill,	
  Contract	
  1	
   complete -­‐ 

Ambrose,	
  Contract	
  3a complete -­‐ 

Ambrose,	
  Contract	
  3b complete -­‐ 

Arthur	
  Kill,	
  S-­‐AK-­‐3 On-­‐Going Jan	
  13 1.32	
  Million 

SRUC, S-SR-1 On-­‐Going	
   Oct 13 474,150 

SRUC, S-SR-2 On-­‐Going	
   Sep 13 722,560 

DESCRIPTION:  Channel deepening from 40-45 ft to 50 ft	
  

DREDGED	
  
MATERIAL:	
   Sand, Silt, Clay, Glacial Till, and Rock	
  

EQUIPMENT:	
   Mechanical & Hopper Dredges	
  

PLACEMENT	
  SITES:	
   HARS, Upland, Reef Site	
  

OTHER: Blasting Required. Beneficial use of 
dredged material opportunities/partnering	
  

PARTNER Cost-shared with the Port Authority NY & NJ	
  

NOTE:	
  Ambrose	
  Channel	
  Contracts	
  Not	
  Shown;	
  	
  
	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  SRUC	
  Contract	
  includes	
  “clean	
  up”	
  dredging	
  of	
  other	
  reaches	
  throughout	
  the	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Harbor	
  Deepening	
  Project	
  



West of Shinnecock Inlet (WOSI) PL84-99, NY 

QUANTITY	
  TO	
  BE	
  DREDGED: 450,000	
  CY	
  

CONTRACT	
  DEPTH: Maximum	
  58h	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   SAND	
  

LAST	
  DREDGED:	
  	
   N/A	
  

EQUIPMENT:	
   Pipeline	
  

PLACEMENT	
  SITES:	
   Beach	
  

ISSUES:	
  	
  	
   No	
  Work	
  Windows:	
  
TBD	
  

Approximate	
  WOSI	
  
Borrow	
  	
  
Area	
  6BC	
  
	
  

Approximate	
  WOSI	
  
Borrow	
  	
  
Area	
  6B	
  	
  



Westhampton Interim, NY 

QUANTITY	
  TO	
  BE	
  DREDGED: 1,008,000	
  CY	
  

CONTRACT	
  DEPTH: 	
  85	
  h	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   2009	
  

EQUIPMENT:	
   Pipeline	
  /	
  Hopper	
  Dredge	
  

PLACEMENT	
  SITES:	
   Beach	
  

ISSUES:	
  	
  	
   
No	
  Work	
  Windows:	
  	
  

15	
  January	
  -­‐	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
15	
  May	
  



Port Monmouth, NJ 

QUANTITY	
  TO	
  BE	
  DREDGED: 391,000	
  CY	
  

CONTRACT	
  DEPTH: 56	
  h/63	
  h	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   N/A	
  

EQUIPMENT:	
   Hopper	
  

PLACEMENT	
  SITES:	
   Beach	
  

ISSUES:	
  	
  	
   N/A	
  



Atlantic Cost of New Jersey: Sea Bright to Manasquan 

QUANTITY	
  TO	
  BE	
  DREDGED: 8,175,000	
  CY	
  

CONTRACT	
  DEPTH: Maximum	
  68	
  h	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   N/A	
  

EQUIPMENT:	
   Hopper	
  

PLACEMENT	
  SITES:	
   Beach	
  

ISSUES:	
  	
  	
   
No	
  Work	
  Environmental	
  
Window:	
  15	
  March	
  –	
  31	
  

August	
  

Approximate	
  Borrow	
  	
  
Area	
  Locadon	
  (Example)	
  

Manasquan	
  

Sea	
  Bright	
  



Raritan Bay to Sandy Hook, Keansburg NJ 

QUANTITY	
  TO	
  BE	
  DREDGED: 1,136,000	
  

CONTRACT	
  DEPTH: Maximum	
  71	
  h	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   N/A	
  

EQUIPMENT:	
   Hopper	
  

PLACEMENT	
  SITES:	
   Beach	
  

ISSUES:	
  	
  	
   
No	
  Work	
  Environmental	
  
Window:	
  15	
  March	
  –	
  31	
  

August	
  

Approximate	
  
Borrow	
  	
  
Area	
  Locadon	
  	
  



Mattituck Inlet, NY 

QUANTITY	
  TO	
  BE	
  DREDGED: 100,000	
  

CONTRACT	
  DEPTH: 11	
  h	
  
(+2	
  h	
  Overdepth)	
  

TYPE	
  OF	
  DREDGED	
  
MATERIAL:	
   Sand	
  

LAST	
  DREDGED:	
  	
   N/A	
  

EQUIPMENT:	
   Pipeline	
  

PLACEMENT	
  SITES:	
   Beach	
  

ISSUES:	
  	
  	
   
No	
  Work	
  Environmental	
  
Window:	
  15	
  January	
  –	
  30	
  

September	
  


